Plan Action Strategies (PASs)

Transportation
PASs CATEGORY GOAL LEAD AGENCY ACTION STEPS CHAPTER | PRINCIPAL | GOAL # | TIMEFRAME | PRIORITY

# # #

11 [Transportation |Ensure that the re-design of the Rocky Ford bridge Planning Meet with NCDOT staff directly involved with the design of the Rocky Ford Road 4 TP-5 TG-1 |6-18 Months H
incorporates the locally preferred option for the bridge to present the locally preferred option. Obtain commitment from NCDOT for
realignment of Rocky Ford Road and the new the realignment project
interchange.

12 [Transportation |Pursue opportunities for NCDOT or special funding to|Planning and Meet with NCDOT staff to determine the sources of funding for the Rocky Ford Road 4 TP-5 TG-2 |18 Months-3 H
construct the recommended Rocky Ford Road|EDC interchange. Once defined, lobby for the funding through various agencies such as Yrs.
interchange. the MPO, local elected officials, etc.

13 [Transportation |Re-evaluate the costs and benefits of the Sandy Ford|Planning Present request for re-evaluation of the Sandy Ford Road interchange and Robinson 4 TP-1 TG-3 |18 Months -3 L
Road interchange and Robinson Road extension Road extensions projects through the MPO during its Comprehensive Thoroughfare Yrs.
projects Planning process.

14 [Transportation |Evaluate the feasibility of constructing a frontage road [Planning Work with NCDOT to evaluate the potential for a frontage road system paralleling 4 TP-3 TG-4 |6-18 Months M
system which will serve proposed and future Hwy. 321 based upon topography, land ownership, connection points, etc. to be
developments that parallel the Hwy. 321 corridor constructed as development occurs.

15 |[Transportation |Provide a gateway corridor into the County’s Planning and Identify potential grant sources to develop a gateway corridor with consistent signage 4 TP-2 TG-5 |6-18 Months H
EcoComplex along Rocky Ford Road at its eastern and |Utilities & and landscaping along the County's EcoComplex frontage on Rocky Ford Road
western extents Engineering

16 |Transportation |Coordinate with NCDOT to ensure that the necessary |Planning When discussions are being held with developers for new projects in the corridor, 4 TP-2 TG-6 Ongoing H
turn lanes, acceleration lanes and deceleration lanes contact NCDOT to begin conversations on the required entrance improvements .
are constructed for large-scale non-residential
development

17 |Transportation [Pursue Carolina Thread Trail funding and other grant|Planning Submit a grant application to Carolina Thread Trail for the design of the South Fork 4 TP-4 TG-7 |6-18 Months H
sources to begin the design and construction of the Catawba River greenway segment.

South Fork Catawba River greenway segment.

18 [Transportation |Promote the Carolina Thread Trail project to Planning and Distribute information through traditional and social media outlets about the County 4 TP-4 TG-8 Ongoing M
prospective industries that are looking to locate in the |EDC Thread Trail routes to prospective industries looking to locate in the corridor to
Hwy. 321 corridor. impress upon the importance of the quality of life characteristics of the area.

19 [Transportation |Challenge existing businesses to be active participants |Planning, EDC, [Prepare a brochure highlighting priority Thread Trail routes in the County which can 4 TP-4 TG-9 Ongoing M
in the development of the Carolina Thread Trail and Convention |be distributed to local businesses and industries. Distribute information through
network in the corridor Visitors Bureau |[traditional and social media and make presentations to various civic groups which will

provide additional outreach to business owners in the area and help advertise ways
that their business can contribute to the construction of the Thread Trail.

20 |[Transportation [Encourage NCDOT to complete the Countywide Bicycle |Planning Contact NCDOT staff responsible for completing the bicycle mapping and signage 4 TP-4 TG-10 |6 - 18 Months M
Mapping and Signage project project to stress the importance of the completion of the project. Provide additional

resource materials, such as the Thread Trail Master Plan, to show the local
commitment to the project.

21 [Transportation [Evaluate the inclusion of “Park and Ride” lots at the Planning Meet with the Transit Authority to determine the best locations for Park and Ride lots 4 TP-4 TG-11 | 5-10Years L
Hwy. 321 interchanges at the Hwy. 321 interchanges. Then require the construction of Park and Ride lots

upon approval of large-scale developments at the Hwy. 321 interchanges.
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22 |Transportation [Promote the expansion of the Greenway Public Planning Meet with the Transit Authority to evaluate routes in the Hwy. 321 corridor as growth 4 TP-4 TG-12 | 5-10Years L

Transportation system to service the area occurs to develop new routes to service the area.




